Communication

Date	23 October 2026
Team ID	0827CY231029
Project Name	WanderWise AI Travel Itinerary Planner
Maximum Marks	1 Mark

Communication Plan

Proposed project documentation and review channels for communicating progress, issues and demonstration feedback. The repository does not contain meeting minutes or evidence of a completed communication schedule.

S.No	Communication Type	Proposed Frequency	Channel / Tool	Purpose
1	Project status note	After a milestone	README / phase documentation	Record completed scope and remaining work.
2	Progress update	Weekly	Repository changelog or issue	Summarize features, checks and release readiness.
3	Issue / bug record	As needed	GitHub Issues or local issue log	Capture steps, expected result and reproduction details.
4	Stakeholder review	At milestone review	Written walkthrough / review notes	Collect feedback on planner usefulness and limits.
5	Final demo rehearsal	Before presentation	Local app and demo checklist	Confirm the flow, timing and fallback example.
6	Documentation update	When behavior changes	SETUP, API, ARCHITECTURE guides	Keep instructions and implementation descriptions aligned.

Communication Challenges & Resolutions

S.No	Challenge Faced / Anticipated	Resolution / Action
1	Older setup/deployment paths refer to root backend/frontend folders.	Use the current 5. Project Development Phase paths in final run instructions.
2	Docs describe an automatic provider retry chain beyond the implemented behavior.	Explain configured-provider selection and local-rule fallback separately.
3	No recorded demo, benchmark or public deployment URL is supplied.	Present these as pending evidence and record real results when available.

Project sources: Project README and guides; source tree; AI provider selection; demonstration files.